Nebraska Department of Roads Date: 03.10.2016 Nebraska Department of Roads Date: 03.10.2016
Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1o0f9
Contract ID: 4515 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4515 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0026 Pay Period End Date:  03.09.2016 Est Number: 0026 Pay Period End Date:  03.09.2016
Contract Location: Total to Date  Prev to Date This Estimate
HENDERSON - WACO Estimate Type:  PROG Current Contract Amt Total Earnings  $12,469,149.87 $12,185,542.05  $283,607.82
$11,387,683.29 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $12,469,149.87 $12,185,542.05 $283,607.82
: Date Let:  09.05.2013 $11,018,694.78 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ate Let. s Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“dej- gz-g-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .23. .
PO BOX 1087 ! 109% Net Earnings $12,469,149.87 $12,185,542.05 $283,607.82
Date Notice for Work to ]
Begin: 05.05.2014 % Time Comp
HASTINGS NE 68902-1087 gin: - Io5S 08y,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.24.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.02.2015 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-833.01 $-833.01 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
YORK ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42515 000 IM-80-7(156) 080 341.68 359.68 GRAD CULV GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$833.01 -$833.01 $.00
Payment $12,468,316.86 $12,184,709.04 $283,607.82
Project Manager District Engineer
Grooms, Jerry 03.09.2016 Meyer, Keith 03.09.2016
Construction Engineer Controller
Halstead, Kerri 03.09.2016 Burling, Laurie 03.09.2016
Controller
Burling, Laurie 03.09.2016
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Est Number: 0026 Pay Period End Date:  03.09.2016 Est Number: 0026 Pay Period End Date:  03.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 4004 4004 L020.00 1.30 0.000 0.00
0001 0001 0030.10 4,680.00 1.000 4,680.00 EROSION CONTROL SY 25,531.000 33,190.30
MOBILIZATION LS 1.000 4,680.00 Replace E.C. Type 1D with Hydro Mulch 25,547.666 33,211.97
1.000 4,680.00 25,547.666 33,211.97
0.000 000 GROUP 1 GRADING Contracted 82,464.55
0002 0002 1011.00 30.00 20.000 600.00 Current 82,464.55
WATER MGAL 20.000 600.00 In place 106,800.71
0.000 0.00 This Estimate -23.00

0.000 0.00 GROUP 4 CULVERTS

0003 0003 1030.00 15.00 871.000 13,065.00 0008 0008 0030.40 15,500.00 1.000 15,500.00
EARTHWORK MEASURED IN EMBANKMENT CYy 871.000 13,065.00 MOBILIZATION LS 1.000 15,500.00
2,679.000 40,185.00 1.000 15,500.00
0.000 0.00 0.000 0.00
0004 0004 1107.00 10.00 106.000 1,060.00 0009 0009 4035.00 285.00 13.000 3,705.00
REMOVE WALK SY 106.000 1,060.00 REMOVE FLARED-END SECTION EACH 13.000 3,705.00
535.149 5,351.49 12.000 3,420.00
-2.300 -23.00 0.000 0.00
0005 0005 7017.00 3.00 8,159.750 24,479.25 0010 0010 4035.25 150.00 12.000 1,800.00
REMOVE GUARDRAIL LF 8,159.750 24,479.25 REMOVE AND SALVAGE FLARED-END EACH 12.000 1,800.00
7,790.750 23,372.25 SECTION 13.000 1,950.00
0.000 0.00 0.000 0.00
0006 0006 L019.13 1.30 25,531.000 33,190.30 0011 0011 4050.01 100.00 2.000 200.00
EROSION CONTROL, CLASS 1D SY 0.000 0.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 2.000 200.00
0.000 0.00 CULVERTS, AND HEADWALLS 2.000 200.00
-25,547.666 -33,211.97 0.000 0.00
0007 0007 L022.11 2.45 2,200.000 5390.00 0012 0012 4107.07 950.00 0.770 731.50
FABRIC SILT FENCE-LOW POROSITY LF 2,200.000 5,390.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 0.770 731.50
0.000 0.00 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0013 0013 4157.00 3.00 53.000 159.00
REINFORCING STEEL FOR COLLARS LB 53.000 159.00
0.000 0.00
0.000 0.00
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Contract ID: 4515 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4515 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0026 Pay Period End Date:  03.09.2016 Est Number: 0026 Pay Period End Date:  03.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0014 0014 4230.18 700.00 10.000 7,000.00 GROUP 7 GUARDRAIL
BAR GRATE FOR 18" CONCRETE FLARED-END EACH 10.000 7,000.00 0021 0021 0030.70 10,000.00 1.000 10,000.00
SECTION 12.000 8,400.00 MOBILIZATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0015 0015 4230.24 735.00 2.000 1,470.00 0.000 0.00
BAR GRATE FOR 24" CONCRETE FLARED-END EACH 2.000 1,470.00 0022 0022 6010.75 2,950.00 2.500 7,375.00
SECTION 3.000 2,205.00  CLASS 47BD-4000 CONCRETE FOR PIER cY 2.500 7,375.00
0.000 0.00 PROTECTION 2.500 7,375.00
0016 0016 4450.36 138.00 4.000 552.00 0.000 0.00
36" REINFORCED CONCRETE PIPE LF 4.000 552.00 0023 0023 6131.75 4.75 880.000 4,180.00
4.000 552.00 EPOXY COATED REINFORCING STEEL FOR LB 880.000 4,180.00
0.000 0.00 PIERPROTECTION 880.000 4,180.00
0017 0017 4460.18 735.00 10.000 7,350.00 0.000 0.00
18" CONCRETE FLARED-END SECTION EACH 10.000 7,350.00 0024 0024 7011.20 22.25 3,387.500 75,371.88
8.000 5,880.00 W-BEAM GUARDRAIL LF 3,331.250 74,120.31
0.000 0.00 3,343.750 74,398.44
0018 0018 4460.24 755.00 2.000 1,510.00 0.000 0.00
24" CONCRETE FLARED-END SECTION EACH 2.000 1,510.00 0025 0025 7011.30 36.50 1,687.500 61,593.75
3.000 2,265.00 THRIE-BEAM GUARDRAIL LF 1,737.500 63,418.75
0.000 0.00 1,706.250 62,278.13
0019 0019 4460.36 1,350.00 1.000 1,350.00 0.000 0.00
36" CONCRETE FLARED-END SECTION EACH 1.000 1,350.00 0026 0026 7015.00 26.25 240.000 6,300.00
1.000 1,350.00 CABLE GUARDRAIL LF 240.000 6,300.00
0.000 0.00 240.000 6,300.00
0020 0020 4461.18 310.00 12.000 3,720.00 0.000 0.00
INSTALL 18" CONCRETE FLARED-END EACH 12.000 3,720.00 0027 0027 7020.00 2,000.00 21.000 42,000.00
SECTION 15.000 4,650.00 BRIDGE APPROACH SECTIONS EACH 22.000 44,000.00
0.000 0.00 22.000 44,000.00
4002 4002 1102.01 10.76 0.000 0.00 0.000 0.00
REMOVE ASPHALT SURFACE SY 971.293 10,451.11 0028 0028 7022.00 1,025.00 2.000 2,050.00
removal of asphalt surfacing under guardrail 971.293 1045111 END ANCHORAGE ASSEMBLY EACH 1.000 1,025.00
971.293 10,451.11 1.000 1,025.00
GROUP 4 CULVERTS Contracted 45,047.50 0.000 0.00
Current 55,498.61
In place 56,823.11

This Estimate

10,451.11
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) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0029 0029 7022.50 5,950.00 18.000 107,100.00 0036 0036 3016.21 80.00 106.000 8,480.00
BULLNOSE-12.5' EACH 18.000 107,100.00 CONCRETE CLASS 47B-3000 SIDEWALKS sy 106.000 8,480.00
18.000 107,100.00 537.449 42,995.92
0.000 0.00 0.000 0.00
0030 0030 7023.00 2,925.00 2.000 5,850.00 0037 0037 3016.39 35.00 88.000 3,080.00
TERMINAL ANCHORAGE SECTIONS EACH 2.000 5,850.00 DETECTABLE WARNING PANEL SF 88.000 3,080.00
2.000 5,850.00 120.000 4,200.00
0.000 0.00 0.000 0.00
0031 0031 7024.25 2,400.00 22.000 52,800.00 0038 0038 3039.11 835.41 191.430 159,922.54
GUARDRAIL END TREATMENT, TYPE | EACH 22.000 52,800.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 191.430 159,922.54
22.000 52,800.00 DEPTH 150.404 125,649.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 374,620.63 0039 0039 3039.12 647.20 1,249.340 808,572.85
Current 376.160.05 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 1,249.340 808,572.85
In place 37530657 Cor N 2,915.880  1,887,157.54
This Estimate 0.00 -4.041 -2,615.34
GROUP 9 BITUMINOUS 0040 0040 3039.13 481.40 490.620 236,184.47
0032 0032 0002.55 7.50 3,808.000 28,560.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 490.620 236,184.47
OVERLAY BROKEN LINES STA 3,808.000 28,560.00 DEPTH 685.787 330,137.86
3,808.000 28,560.00 -144.171 -69,403.92
0.000 000 0041 0041 3221.13 647.35 22.180 14,358.22
0033 0033 0002.60 8.50 8,316.000 70,686.00 CONCRETE PAVEMENT, CLASS PR-3500 cY 22.180 14,358.22
OVERLAY SOLID LINES STA 8,316.000 70,686.00 . .
JOINT REPAIR 97.322 63,001.40
9,935.000 84,447.51 0.000 0.00
0.000 0.00 " go42 0042 6960.15 5,000.00 0.260 1,300.00
0034 0034 0030.90 246,365.00 1.000 246,365.00 BRIDGE APPROACH REPAIR cY 0.260 1,300.00
MOBILIZATION LS 1.000 246,365.00 0.260 1,300.00
1.000 246,365.00 0.000 0.00
0.000 000 0043 0043 7495.04 0.50 6,450.000 3,225.00
0035 0035 3010.42 100.00 26.000 2,600.00 4" WHITE PERMANENT PAVEMENT MARKING LF 6,450.000 3,225.00
CONCRETE CURB REPAIR LF 26.000 2,600.00 PAINT 3,972.000 1,986.00
408.700 40,870.00 0.000 0.00
0.000 000 " 0o44 0044 7495.05 0.50 1,000.000 500.00
4" YELLOW PERMANENT PAVEMENT MARKING LF 1,000.000 500.00
PAINT 392.000 196.00
0.000 0.00
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Est Number: 0026 Pay Period End Date:  03.09.2016 Est Number: 0026 Pay Period End Date:  03.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0045 0045 7500.40 185.00 6.000 1,110.00 0054 0052 9005.90 26.66 100,150.000 2,669,999.00
HANDICAPPED SYMBOL EACH 6.000 1,110.00 ASPHALTIC CONCRETE, TYPE SPH (0.5) TON 100,150.000 2,669,999.00
6.000 1,110.00 99,903.350 2,663,423.29
0.000 0.00 0.000 0.00
0046 0046 7515.35 155 261,000.000 404,550.00 0055 0053 9010.51 50.26 100.000 5,026.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 261,000.000 404,550.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 5,026.00
PAVEMENT MARKING, GROOVED 263,080.000 407,774.01 SPS 25.190 1,266.05
0.000 0.00 0.000 0.00
0047 0047 7515.42 12.75 10,000.000 127,500.00 0056 0054 9010.58 56.66 100.000 5,666.00
12" WHITE WET REFLECTIVE THERMOPLASTIC LF 10,000.000 127,500.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 5,666.00
PAVEMENT MARKING, GROOVED 7,157.000 91,251.75 SPH (0.5) 318.730 18,059.25
0.000 0.00 0.000 0.00
0048 0048 7516.36 1.55  209,000.000 323,950.00 0057 0069 9020.95 681.00 19.000 12,939.00
5" YELLOW WET REFLECTIVE LF 209,000.000 323,950.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 19.000 12,939.00
THERMOPLASTIC PAVEMENT MARKING, 206,373.000 319.878.15 STATE MAINTENANCE PATCHING 0.000 0.00

GROOVED

0.000 0.00 0.000 0.00
0049 0067 8022.15 1.52 500.000 760.00 0058 0055 9021.12 591.00 746.880 441,406.08
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 760.00 PERFORMANCE GRADED BINDER (52-34) TON 746.880 441,406.08
STATE MAINTENANCE PATCHING 0.000 0.00 625.945 369.933.49
0.000 0.00 0.000 0.00
0050 0049 8022.20 1.52  100,250.000 152,380.00 0059 0056 9021.13 681.00 3,809.500 2,594,269.50
HYDRATED LIME/WARM MIX ASPHALT EACH 100,250.000 152,380.00 PERFORMANCE GRADED BINDER (64-34) TON 3,809.500 2,594,269.50
100,222.080 152,337.57 3,173.482 2,161,141.25
0.000 0.00 0.000 0.00
0051 0050 8028.01 400.00 47.600 19,040.00 0060 0057 9053.00 2.00 141,450.000 282,900.00
FOUNDATION COURSE REPLACEMENT CcY 47.600 19,040.00 TACK COAT GAL 45,775.000 91,550.00
544.895 217,958.00 45,775.000 91,550.00
0.000 0.00 -72,100.000 -144,200.00
0052 0068 9002.51 26.66 500.000 13,330.00 0061 0058 9179.23 100.00 1,904.360 190,436.00
ASPHALTIC CONCRETE FOR STATE TON 500.000 13,330.00 COLD MILLING, CLASS 3 STA 1,904.360 190,436.00
MAINTENANCE PATCHING, TYPE SPH (0.5) 0.000 0.00 1.904.360 190.436.00
0.000 0.00 0.000 0.00
0053 0051 9005.23 20.26 23,240.000 470,842.40 0062 0059 9179.24 155.00 1,904.360 295,175.80
ASPHALTIC CONCRETE, TYPE SPS TON 23,240.000 470,842.40 COLD MILLING, CLASS 4 STA 1,904.360 295,175.80
21,632.580 438,276.06 1,904.360 295,175.80
0.000 0.00 0.000 0.00
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Est Number: 0026 Pay Period End Date:  03.09.2016 Est Number: 0026 Pay Period End Date:  03.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0063 0060 9179.43 70.00 1,778.452 124,491.64 4008 4008 9300.64 34.21 0.000 0.00
COLD MILLING, CLASS 3 STA 1,778.452 124,491.64 SMOOTHNESS INCENTIVE-ASPHALT CEMENT TON 780.403 26,697.59
1,797.860 125,850.20 _ _ o 780.403 26,697.59
TYPEA Incentive PG Binder 64-34 @ 105.024%Multi Lift
0.000 0.00 780.403 26,697.59
0064 0061 9179.65 285.00 329.846 94,006.11 4009 4009 9300.60 1.34 0.000 0.00
COLD MILLING, CLASS 3 STA 329.846 94,006.11 SMOOTHNESS INCENTIVE-ASPHALTIC TON 27,286.812 36,564.33
TYPE B 324.640 92,522.40 CONCRETE 27,286.812 36,564.33
0.000 0.00 Asphalt Smoothness Incentive Asph. Conc.SPH 27,286.812 36,564.33
0065 0062 9185.76 7.00 1,856.000 12,992.00 @105.024 Multi Lift
RUMBLE STRIPS, ASPHALT STA 1,856.000 12,992.00 4010 4010 9300.64 35.01 0.000 0.00
4,418.690 30,930.83 SMOOTHNESS INCENTIVE-ASPHALT CEMENT TON 780.403 27,321.91
780.403 27,321.91
0.000 0.00 Asphalt Smoothness Incentive PG Binder
0066 0063 9188.50 20.00 5,214.000 104,280.00  64-34@ 105.141% Single Lift 780.403 27,321.91
SURFACING UNDER GUARDRAIL SY 5,214.000 104,280.00 4011 4011 9300.60 1.37 0.000 0.00
5,693.862 113,877.24 SMOOTHNESS INCENTIVE-ASPHALTIC TON 27,286.812 37,382.93
0.000 0.00 CONCRETE 27,286.812 37,382.93
0067 0064 9300.38 1.00  210,103.000 210,103.00  Asphalt Smoothness Incentive Asphalt 27,286.812 37,382.93
RAP INCENTIVE PAYMENT EACH 210,103.000 210,103.00 Concrete Type SPH @ 105.141% Single Lift
251,858.140 251,858.14 4012 4012 9300.56 0.888 0.000 0.00
0.000 0.00 SUPERPAVE QUALITY INCENTIVE TON 100,222.080 88,997.21
0068 0065 9300.52 18,000.00 1.000 18,000.00  superpave Incentive SPH@ 3.331% 100,222.080 88,997.21
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 18,000.00 100,222.080 88,997.21
VD 1.000 18,000.00  GROUP 9 BITUMINOUS Contracted 10,161,296.11
0.000 0.00 Current 10,459,345.07
0069 0066 L010.00 74.50 31.000 2,309.50 In place 11,398,874.68
SODDING 5% 31.000 2,309.50 This Estimate 273,179.71
0.000 0.00 GROUP 10 GENERAL ITEMS
0.000 0.00 0070 0070 0001.08 050  56,170.000 28,085.00
4003 4003 9053.00 400 0.000 000 BARRICADE, TYPE Il BDAY 56,170.000 28,085.00
TACK COAT GAL 72,100.000 288,400.00 43,747.000 21,873.50
o aitem f o1 straiaht tackP 72,100.000 288,400.00 0.000 0.00
Ccreate a Item for pay tor straig ac er
instruction as agreed with M&R 72,100.000 288,400.00 0071 0071 0001.10 3.00 3,482.000 10,446.00
4005 4005 0006.05 515.00 0.000 0.00 BARRICADE, TYPE Ill BDAY 3,482.000 10,446.00
DISINCENTIVE DAY -31.000 -15,965.00 3,828.000 11,484.00
-31.000 -15,965.00 0.000 0.00
Peak Hour Lane Closure Assessment
-31.000 -15,965.00
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Est Number: 0026 Pay Period End Date:  03.09.2016 Est Number: 0026 Pay Period End Date:  03.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0072 0072 0001.75 5.00 4,298.000 21,490.00 0081 0081 0020.00 0.80 4,000.000 3,200.00
TEMPORARY SIGN DAY EACH 4,298.000 21,490.00 TRAINING HOUR 4,000.000 3,200.00
5,763.000 28,815.00 3,743.500 2,994.80
0.000 0.00 0.000 0.00
0073 0073 0001.90 1.00 22,020.000 22,020.00 0082 0082 0030.00 5,000.00 1.000 5,000.00
SIGN DAY EACH 22,020.000 22,020.00 MOBILIZATION LS 1.000 5,000.00
42,666.000 42,666.00 1.000 5,000.00
0.000 0.00 0.000 0.00
0074 0074 0002.76 0.22 200,000.000 44,000.00 0083 0083 9110.01 50.00 55.000 2,750.00
PERMANENT PAVEMENT MARKING, PAINT LF 200,000.000 44,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 55.000 2,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0075 0075 0002.97 475.00 264.000 125,400.00 0084 0084 9110.02 50.00 50.000 2,500.00
FLASHING ARROW PANEL DAY 264.000 125,400.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
520.000 247,000.00 OPERATED 8.000 400.00
0.000 0.00 0.000 0.00
0076 0076 0003.10 300.00 10.000 3,000.00 0085 0085 9110.03 50.00 55.000 2,750.00
FLAGGING DAY 10.000 3,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 55.000 2,750.00
19.000 5,700.00 40.500 2,025.00
0.000 0.00 0.000 0.00
0077 0077 0003.20 375.00 5.000 1,875.00 0086 0086 9110.07 50.00 55.000 2,750.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 5.000 1,875.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 55.000 2,750.00
8.000 3,000.00 27.000 1,350.00
0.000 0.00 0.000 0.00
0078 0078 0003.50 25.00 225.000 5,625.00 0087 0087 9110.27 150.00 5.000 750.00
CONCRETE PROTECTION BARRIER LF 225.000 5,625.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 5.000 750.00
125.000 3,125.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0079 0079 0003.64 250.00 18.000 4,500.00 0088 0088 A801.01 225.00 16.000 3,600.00
REPLACEMENT MODULE EACH 18.000 4,500.00 CONSTRUCTION LIGHTING, CATEGORY | NGHT 16.000 3,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0080 0080 0003.66 3,775.00 1.000 3,775.00 0089 0089 A801.02 225.00 270.000 60,750.00
INERTIAL BARRIER SYSTEM EACH 1.000 3,775.00 CONSTRUCTION LIGHTING, CATEGORY Il NGHT 270.000 60,750.00
0.000 0.00 522.000 117,450.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads Date: 03.10.2016 Nebraska Department of Roads Date: 03.10.2016
Estimate Summary to Contractor Page: 8o0f9 Estimate Summary to Contractor Page: 8o0f9
Contract ID: 4515 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4515 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0026 Pay Period End Date:  03.09.2016 Est Number: 0026 Pay Period End Date:  03.09.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0090 0090 L022.90 5.00 200.000 1,000.00 9010.58 \ASPHAL-“C CONCRETE FOR PATCHING, TYPE SPH (0.5)
TEMPORARY SILT FENCE LF 200.000 1,000.00 Project 42515 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0056 Proj Line Nbr
4000 4000 0003.10 350.00 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
FLAGGING DAY 10.000 3,500.00 Stkpl Nbr 1
Flagging 0000 000 S.P. Initial P t 7,060.92 52,956.90 1158
0.000 0.00 0001 .P. Initial Paymen ,060. ,996.
2A Gravel
4001 4001 0001.00 346.50 0.000 0.00 ) 1158
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 160.000 55,440.00 0008 S.P. Adjustment -2.00 -15.00
To create an item for Traffic control surveillance. 0.000 0.00 0014  S.P. Adjustment -26.00 -195.00 1158
GROUP 10 GENERAL ITEMS Contracted 355,266.00 2A Gravel
Current 414,206.00 0016 S.P. Adjustment -31.17 -233.78 1158
In place 531,344.80 2A Gravel
This Estimate 0.00 0017 S.P. Adjustment -104.95 -787.13 1158
Totals for contract Contracted 11,018,694.78 2A Gravel
Current .
y 11,387,683.29 0019  S.P. Closure -6,896.80 51,725.99 1158
In place 12,469,149.87 IAG |
This Estimate 283,607.82 rave
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0001 S.P. Initial Payment 5,943.99 44,579.93 1188
3A Gravel
0008 S.P. Adjustment -2.00 -15.00 1188
3A Gravel
0014 S.P. Adjustment -26.00 -195.00 1188
3A Gravel
0016 S.P. Adjustment -31.17 -233.78 1188
3A Gravel
0017 S.P. Adjustment -104.95 -787.13 1188

3A Gravel



Nebraska Department of Roads Date: 03.10.2016

Estimate Summary to Contractor Page: 9o0f9
Contract ID: 4515 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0026 Pay Period End Date:  03.09.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
9010.58 | ASPHALTIC CONCRETE FOR PATCHING, TYPE SPH (0.5)

Project 42515 000

Prpsl Line Nbr 0056 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2
0019 S.P. Closure -5,779.87 -43,349.02 1188
3A Gravel
Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 3
0001  S.P. Initial Payment 10,810.67 298,374.49 1205
3/4 lime stone
0008 S.P. Adjustment -2.00 -55.20 1205
3/4 lime stone
0014  S.P. Adjustment -26.00 -717.60 1205
3/4 lime stone
0016 S.P. Adjustment -31.17 -860.29 1205
3/4 lime stone
0017  S.P. Adjustment -104.95 -2,896.62 1205
3/4 lime stone
0019 S.P. Closure -10,646.55 -293,844.78 1205
3/4 lime stone
Total for stockpile nbr 3: 0.00 $0.00
Total for proposal line nbr 0056: 0.00 $0.00
Total for item code 9010.58: 0.00 $0.00

Total remaining for contract: $0.00



